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June 20, 2008 
 
 
Mr. John Moody 
Regional Water Quality Control Board 
Central Valley Region 
11020 Sun Center Drive #200 
Rancho Cordova, CA 95670     1017-08-134473 
 
Subject:   Comments on Tentative Revised Waste Discharge Requirements for 
 Clean Closure of Folsom Corporation Yard Landfill 
 
 
Dear Mr. Moody: 
 
This letter presents comments on the Tentative Revised Waste Discharge Requirements 
for Clean Closure of Folsom Corporation Yard Landfill prepared by the Regional Water 
Quality Control Board on May 23, 2008.  The objective of the project is to obtain 
clean closure certification from regulatory agencies and prepare the site for 
unrestricted reuse.  The following comments apply to the Order. 
 
 Page 1, Finding 4: Please note that the property boundary of the Corporation 

Yard extends beyond the fence line as indicated in the Contract Drawings, 
sheet C1.  The Limit of Work (e.g., excavation and grading activities) for the 
project extends past the fence line in the southwest portion of the property, 
but remains within the property boundary.  The fence will be replaced after 
work is complete. 

 
 Page 4, Finding 22: We are not aware of a recorded seismic event of 7.0 on the 

Richter scale for the Bear Mountain Fault Zone.  Please provide the reference. 
 
 Page 5, Finding 26: The Conceptual Site Model suggests infiltration into the 

perched zone is from surface infiltration during rain events, rather than from 
infiltration from the Laguna Formation (although this may have a minor 
contribution). 

 
 Page 8, Finding 38: The Conceptual Site Model suggests that deep 

groundwater monitoring well FCY-3 is not hydraulically connected to FCY-8 
or FCY-9 which are in the perched zone.  The discussion of spatial 
distribution of inorganic constituents in the perched zone should omit the 
reference to FCY-3. 
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 Page 29, Provision 8a: Requiring the delivery of certain project items two 
months prior to construction will delay the project considerably.  For example, 
the construction contractor typically prepares a detailed construction schedule 
and sequencing plan two weeks prior to construction for review by the owner.  
Requiring this information two months prior to construction would delay the 
project by six weeks.  Note, however, that the majority of requested items have 
already been delivered as outlined below. 

 
- The Final Amended Report of Waste Discharge/Clean Closure Work Plan was 

prepared on May 8, 2008 and included an excavation plan (Section 3.5), 
quality assurance plan (Section 3.7), and a project schedule (Appendix G). 

- The design plans and specifications were prepared on June 9, 2008 and 
include the site grading plans. 

 
 Page 29, Provision 8b: We request that the due date for the Post-Closure 

Maintenance Plan (PCMP) be extended to January 31, 2009 since several other 
deliverables (as-built plans, Clean Closure Results Report, etc.) are due within 
two months after completion of construction. 

 
The following comments apply to the Monitoring and Reporting Program. 
 
 Page 2, Section C1 and Page 11, Table G.1: Based on 12 years of monitoring 

groundwater at the site, the following constituents of concern are not 
reasonably expected to be detected in groundwater and should be removed 
from the program: semi-volatile organic compounds (SVOCs), 
organophosphorous and organochlorine pesticides, chlorinated herbicides, and 
polychlorinated biphenyls (PCBs).  In addition, monitoring for metals and 
volatile organic compounds (VOCs) should be limited to those analytes that 
have been detected previously. 

 
 Page 4, Section C5: A compliance period that extends three years following 

removal of the landfill unit is excessive given that clean closure will remove the 
landfill waste. 

 
 Page 5, Section D3: Corrective action monitoring proposed for the lower zone 

is inconsistent with Findings 38 and 40 in the Order.  Intra-well monitoring is 
proposed for groundwater monitoring wells FCY-3 and FCY-7, but these wells 
are upgradient of the landfill and are not likely connected with the shallow 
perched zone immediately below the landfill. 
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Please call me at (916) 853-5385 if you have any questions regarding the project. 

Sincerely, 

BROWN AND CALDWELL 

 
Guy J. Graening, P.E. 
Project Manager 
 
GJG:mp 
 
cc: Mr. Walt Sadler, City of Folsom 


